
NIRB 12.8.2 Process with NPC-NIRB Joint Review Highlighted 

Review for compliance with EIS 

Guidelines and EIS Guidelines   

Addendum 

NIRB Receipt of FEIS Addendum  

Commence technical review period 

for FEIS Addendum 

Parties submit technical review  

comments  

Proponent submits response to   

technical review comments 

Reject Accept 

Day 1 

Day 15 

Day 64 

Day 91 

Technical Meeting 

Day 165 

NIRB issues amended Project     

Certificate (if necessary) 

Minister’s Decision* 

NIRB Project Certificate Workshop 

(if necessary)  

Reject Vary 

Day 200 

Day 101 

* Note: The timeline for a Ministerial decision is independent of the NIRB / NPC 

NPC issues conditional positive 

conformity determination, pending 

NBRLUP joint review of         

transportation corridor 

NPC and NIRB review final written 

submissions specific to NBRLUP 

Appendices J & K 

 NPC attends Technical Meeting 

 NIRB 

NPC 

Proponent 

dd/mm/yy 

20/06/13 

13/08/13 

15/08/13 

18/10/13 

15/11/13 

25/11/13 

Parties provide final                   

written submissions 
Day 151 13/01/14 

NIRB Public Hearing 27/01/14 

NIRB issues 12.8.2 Hearing Report 03/03/14 

Community information sessions Day 46-53 
30/09/13-

07/10/13 

NPC notifies the Minister that joint 

review has been initiated under 

NBRLUP  section 3.5.12   

NPC conducts community         

information sessions 

NIRB attends community            

information sessions 

 NPC attends NIRB Hearing 

NPC determines whether           

requirements of NBRLUP          

Appendices J & K have been met 

NPC determines whether to       

recommend NBRLUP amendment 

to Minister  

NPC amends NBRLUP and issues 

conformity determination for     

ERP proposal 

Minister’s Decision* 

NIRB provides NPC with technical 

review comments specific to 

NBLRUP Appendix K 

NIRB provides final input to NPC 

on NBRLUP Appendices J & K 

No Yes 

No Yes 

No Yes 

06/01/14-

10/01/14 

Day 143 -

147 

Approve 


